
Town of Auburn
Board of Selectmen
Workshop Meeting
December 2, 2014

 
 
Selectmen Present: Russell Sullivan, James Headd & Richard Eaton
 
Also  Present:  Road  Agent  Michael  Dross;  Dennis  Vieira,  Michael  Rolfe  and  Town
Administrator William Herman.
 
Mr. Sullivan called the meeting to order at 9:00 a.m.
 
Road Reconstruction for 2015
 
Mr.  Sullivan  noted  the  purpose  of  the  meeting  was  to  have  a  planning  discussion  for  road
reconstruction efforts for 2015.
 
Mr. Headd indicated he felt the Town should look potentially at finishing up work on Nutt Road. 
Mr. Dross suggested if full reconstruction was not in mind, he would recommend changing out a
culvert and guardrails and shim & overlay the section of Nutt Road.
 
Mr. Dross indicated he felt over the past year his job as Road Agent has been taken away from
him, and he has been uncomfortable with the efforts of some of the Board members to micro
manage road activity.   He stressed he felt  that there was an overall agenda to not have work
done  by  Dross  or  Rolfe,  so  he  wanted  to  first  look  at  whether  the  Board  intended  to  place
construction work out  to bid or not?   He  felt  the Town was on  the cusp of being within six  to
eight years of having all major road reconstruction work done, and then it would be faced with
maintenance work only moving forward.  Regardless of who is Road Agent moving forward, he
feels strongly the Town should do the work as it has been demonstrated on several occasions
that  the  work  is  done  cheaper,  noting  the  Town  is  basically  doing  the  work  for  the  cost  of
material and time.  He feels it is in the best interest of the Town to work in this fashion and that
it has been proven on several projects.
 
Mr. Sullivan  indicated he agreed with  the Road Agent and  that he  felt he had a much better
understanding and appreciation  for  the work efforts and process after  this year’s activities on
Margate Drive and Lantern Lane.
 
Mr. Eaton indicated he felt the Town should look at doing reconstruction on Chester Turnpike
and Dearborn Road in 2015.  He felt Chester Turnpike can be done relatively inexpensively as
all material for the project is within 2,000feet of the section of road.  He felt a culvert near the
Sanborn pit was in good shape; there were few driveway entrances to be concerned with, and
the  section  of  road  could  potentially  be  closed  for  the  construction.   He  estimated  that work
effort  could  cost  between  $125,000  and  $130,000.    Mr.  Dross  agreed  this  section  of  road
should be done, but felt that it is likely portions of the road will be “corrugated” as the result of
wood  and  trees  being  laid  in  the  base  of  the  road.    He  indicated  they  have  found  similar
instances in other sections previously worked one, which will result in more work and expense
to remove the trees and replace it with appropriate materials.
 
Mr. Dross suggested  if Nutt Road were  in consideration, he believed the appropriate process



for reconstruction would be to box out a section of Nutt Road and totally rebuild it as opposed
to a lesser bandaid type approach.
 
Mr. Eaton  indicated his belief  is  the Town should reconstruct  the section of Chester Turnpike
from Silva’s property to the intersection, and then do as much as possible of Dearborn Road in
2015.  He indicated he felt Nutt Road could be left until 2016.
 
For  Dearborn  Road,  it  was  generally  felt  work  should  commence  at  the  five  corners  and
proceed hopefully as far as Crickett Lane.  Mr. Eaton indicated he thought portions of the road
would  require  full  reconstruction,  while  other  portions  could  be  ground  in  place.    Mr.  Dross
indicated  his  approach would  be  to  do  full  reconstruction  in  some  portions, while  others  he
would only dig down  threefeet  in order  to get sand  in and strength  the base.   He suggested
there would be some drainage issues to address near the Sanborn property and the Cleaves
property, but generally believed many sections of Dearborn Road was  in good condition and
would need little work.
 
Mr. Dross noted Rockingham Road should be considered.  He felt its condition was horrible due
to the concrete road that lies under the pave surface.  He felt if it was not to be reconstructed in
2015,  then  the  Town  needs  to  at  least  shim  the  road  in  2015  from Mercier’s  house  to King
Street in order to secure three or four years before reconstruction would have to happen.
 
Mr. Easton mentioned there was newer equipment out there that could pound the concrete in
place, and then it would be easier to remove in the construction process.  Mr. Dross reported
he  has  already  had  those  conversations  with  William  Gelinas  of  Advanced  Excavating  &
Paving, and  they were  looking at  the best way  to accomplish  the  task.   He noted  they would
need to replace culverts and gravel throughout the area.  Michael Rolfe also noted there was
an original paved road under the concrete road, so the base was in pretty good shape.
 
In discussing approaches to the Dearborn Road effort, Mr. Rolfe noted there were sections of
the road that was only 18feet wide, and they will need to bring the paved surface out to full 22
feet.   He noted that will  take more effort  than a reclaiming  in places.   Mr. Dross  indicated his
approach would be  to  remove  the current pavement and excavate some gravel  to determine
the condition of what  is  in place.   For  those areas  that are  in good shape, he would  replace
what was excavated with crushed gravel and move on.  He noted a need to make everything
uniform for drainage purposes and to prevent heaving moving forward.  He felt they would be
able to do quite a length of Dearborn Road due to the good conditions that exist on portions of
the  road.   Mr. Dross noted  there  is some  ledge  that should be  removed  to  improve drainage
and sight distances in the area of the Dollard property.  He felt it should be looked at, but could
mean the driveway would need to be relocated at the Town’s expense to accomplish the tasks
at hand.
 
Mr. Eaton noted Mr. Bournival has  indicated  that his property on Dearborn Road gains water
from the road, and we should take a look at that as part of the project.
 
Mr. Eaton indicated he felt the Town’s efforts in 2016 should be to finish Dearborn Road, take
care of Nutt Road and then tackle Rockingham Road.
 
Mr. Dross indicated other roads the Town will have to look at are Lakeview Drive (off Hunting
Road); Joan Drive; Walnut Drive; Acorn Avenue; Squirrel Drive; Rockwood Terrace; Old Candia
Road (which also has a cement  road underneath  it) and  the  top of Pingree Hill Road  to  fix a



drainage problem.
 
Mr. Sullivan indicated he felt if they shimmed Rockingham Road in 2015, they should focus on
the other roads being discussed and then tackle Rockingham Road in 2018 or 2019 in order to
get full value from the shim work.
 
Mr. Herman  noted  the  road  reconstruction work  for  2015 would  also  include  the  top  coat  of
paving for Margate Drive and Lantern Lane.
 
Mr. Herman provided the Board with a paving proposal from Advanced Excavating & Paving for
2015 which held their prices from the current year.  The Board discussed the wisdom of putting
paving out to bid.  Mr. Eaton noted that pricing is based on volume of work to be done, which
affects per  ton prices  town by  town and would make  it difficult  to get a  true comparison.   Mr.
Sullivan also felt there was a value to having a firm that is responsive to the Town’s needs and
schedule, and performs  the work when  it  is  scheduled,  including  the driveway work after  the
main paving efforts.
 
It  was  a  consensus  of  the  Board  to  accept  the  2015  paving  prices  submitted  by  Advanced
Excavating & Paving of Suncook.  The Board requested it be placed on the Board’s agenda for
December 8th  for  a  formal  vote.    The  Board  asked Mr.  Dross  to  have  the  firm  estimate  the
paving  costs  for Margate  Drive  and  Lantern  Lane,  and  the  costs  for  shimming  Rockingham
Road  so  the  Town  would  know  those  expenses  before  any  construction  work  begins  next
spring.
 
Mr. Rolfe mentioned the Town should consider doing repair or reconstruction work on Eaton Hill
Road  by  the  Auburn  Village  School.    It  was  agreed  drainage  was  an  issue  that  should  be
addressed, but there wouldn’t be a simple fix.  It may need to have a section cutout and be re
built.  Mr. Dross will contact Seth Potter of Stantec for an initial evaluation.
 
Storm Cleanup Estimate
 
Mr. Herman reported Mr. Dross had done some quick estimating at  the Board’s request  from
their December 1st meeting as to the cost of operations for the Thanksgiving weekend storm, in
addition to the potential cost of cleanup of the debris.  He indicated Mr. Dross has estimated
the cost of  the  fourday storm effort had been approximately $30,000 for equipment and salt,
while a potential twoweek cleanup effort including equipment, a tree cutting firm and flaggers
would  be  approximately  $35,000.    With  approximately  $50,000  remaining  in  the  operating
budget  for  the Highway Department, he  felt  the Board couldn’t  consider storm cleanup  from
those  accounts,  but  there  was  about  $30,000  remaining  unused  in  the  road  reconstruction
account that the Board could dedicate to storm cleanup if they chose to do so.
 
Mr. Dross reported his main objective for any storm has always been to keep the roads open
during the storm for emergency vehicles to be able to respond, and then to cleanup everything
after the storm is over. He indicated that was exactly how he approached this last storm.
 
It was the consensus of the Board to use the balance of road reconstruction funds from 2014
for the purposes of storm damage cleanup.  The Board requested it be placed on the Board’s
agenda for December 8th for a formal vote. 
 
Adjourn               



 
Mr.  Eaton moved  to  adjourn; Mr.  Headd  seconded  the motion.    All  were  in  favor,  the
motion passed and the meeting adjourned at 10:13 a.m.


