




































































Safety Complex Estimate for Addition to the Police Department

Estimate Used Left

1. Foundation With Concrete: $5,000.00 $5,000.00 $0.00

2. Insulation For Foundation: $400.00 $317.95 $82.05

3. Concrete Slab With Concrete: $1,750.00 $1,950.00 $200.00 $200 added $1,950

4. Lumber & Trusses: $7,584.00 $6,184.36 $1,399.64

5. Framing Labor:    $10,500.00 $10,000.00 $500.00

6. Siding Material & Labor: $3,100.00 $2,423.73 $676.27

7. Roofing Material & Labor: $12,000.00 $4,644.30 $7,355.70

8. Double Doors For Storage Area: $1,451.00 $0.00 $1,451.00

9. Move A/C Condensor: $2,915.00 $2,915.00 $0.00

10. Paint Trim Boards: $1,000.00 $80.05 $919.95

11. Dumpster: $1,500.00 $638.00 $862.00

New Line

12. Forklift Rental $0.00 $1,264.40 $1,264.40 $1,264.40

13. HVAC Adjustments $5,125.00 $0.00 $5,125.00 Added on 10/7/19 BOS Meeting

Total Used Left

$52,325.00 $35,417.79 $16,907.21














